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1. Meetings:
i. Participated in weekly conference calls.
2. The following Shipyard Question Submittals were reviewed and commented on:
No questions this reporting period.
3. Logistics:

i. Continuing to review Vendor Recommended Spares (VRS).

ii. Continuing to review Technical Manuals and Supplemental Information.
iii. Continuing to work on initial outfitting lists for Sally Ride.
iv.  Working on NS5 Hierarchy

4. Operator Concerns:

¢ Main Deck Vent Closures — Waiting to see how this is resolved by DCI & GPA.

e SSHD Controls — Drawings and manual indicate that operators will not have control of the SSHD
from the Aft Control Station (locally known as the Bird House). This issue has been passed on to
DCI and hopefully Markey/Allied. Markey’s contractor Systems Interface was on board yesterday
and | did ask about this. They were not aware of the issue at this time. Will continue to monitor.

e Tuff-Mass MLV and Acoustic Tiles - Awaiting resolution of smoke and flammability issues.
Acoustic Tiles have recently been laid in the Traction Winch Room despite ongoing reg body

issues. These tiles are going to make
housekeeping in this space difficult, but not
impossible.
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Sally Ride Pilot House & MCS Consoles — These are still in Mackay’s hands with no delivery date
set. Delivery later than mid-

December would be of concern. Will

continue to monitor.

Intermediate Shaft Bearings -
Bearings have been installed on
Ride’s modified foundations.
Alignment in progress on both
vessels.

Side & CTD Handling Systems —

Unresolved issues with fairlead

interferences from TK70-70 main crane remain. DCI is using Sally Ride’s aft fairlead foundation
to test various new locations on Armstrong. Ride’s foundation was not permanently fixed so this
is acceptable. The foundation was moved laterally to a position just inboard of the crane’s boom
and raised approximately 8-inches. This will allow the wire from the aft winch to pass aft of the
cranes snout. It also appears that the forward winch will also be able to utilize this change in
configuration. No permanent changes should be made until both winches and handling devices
are operational. For the fwd winch and CTD handling device, issues still remain in regards to
possible interference with the crane’s winch and crutch. These can best be verified once the
winches and handling systems are operational.



e Deck Coverings — Tile has been installed over the Dexotex in Armstrongs ET Shop and the yard
is prepping the Dexotex for tile in the Computer Lab. The look and fit appears to be excellent.

e Sally Ride Portable Crane FAT Delay — The FAT for this crane has been put on hold. No specific
reason was given for delay.
¢ No confirmed schedules for either vessel.



5. Sally Ride Progress:

e TK70-70 Main Crane — The welding of the crane’s foundation to the deck has been completed.
e Sally Ride Electrical — Work continues at a good pace with connection now being made at the
690-vac and Emergency Switchboards. Electrical work is being done on all decks.

e Accommodation Spaces — The fitting of panels on the 01 Deck has commenced. Work continues
on ventilation, wiring and plumbing on both 01 and Foc’sle. Little work is being done in the Galley
and Mess areas at this time. Galley equipment has yet to be landed.

e Piping Systems — Work remains focused on completing the fresh water cooling system piping in
the machinery space. SW Cooling to and from the Generator sets is complete.

e Pilot House & MCS- Other than some insulation and window wiper work, no work has been done
here for several weeks. The consoles for the PH are still at Mackay with no date for delivery.
Same for MCS consoles. Some electrical work is being done in the void space below the PH.

e Side Handling Systems — Hydraulic and cable penetrations, along with wire and pipe hangers are
being located in preparation for the installation of the two side handling cranes.

6. Call-outs:

No call-outs this reporting period.

7. The following DRL's were reviewed and commented on:

1st App DRL Document Title Occur
Hull No No No/Rev
No

AGOR27 | A0O55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 1049/0 | N/A
SUPPLEMENTAL DATA ( #526 DI-055 (TM) for 320
Stahlin J664PVC J-Box)(R/ASR)

AGOR27 | AO55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 1051/0 | N/A
SUPPLEMENTAL DATA ( #527 DI-055 (TM) for 314c
Eaton FERRUPS UPS)(R/ASR)

AGOR27 | A0O55 | TM Report - COMMERCIAL TECHNICAL MANUALS AND 1053/0 | N/A
SUPPLEMENTAL DATA ( #528 DI-055 (TM) for 664
DeWALT DW758 8 Heavy Duty Bench Grinder)(R/ASR)




AGOR27

AO55

TM Report - COMMERCIAL TECHNICAL MANUALS AND
SUPPLEMENTAL DATA ( #529 DI-055 (TM) for 624b
PCM Line Locker Hatches)(R/ASR)

1055/0

N/A

AGOR27

AO055

TM Report - COMMERCIAL TECHNICAL MANUALS AND
SUPPLEMENTAL DATA ( #530 DI-055 (TM) for 644
Thermadyne VICTOR EDGE Gas Welding Outfit) (R/ASR)

1057/0

N/A

AGOR27

A059

STD Report - STUDENT GUIDES ( DI-059 Student
Guides for Allied Systems (1 Letter and 3 Student
Guides))(DARC REV)

14/0

N/A

AGOR27

AO31-
03

STD Report - TEST PROCEDURES ( 583-003-3 Rescue
Boat Davit, Launch & Recovery Test)(R/ASR)

183/0

N/A

AGOR27

AO51

STD Report - VENDOR RECOMMENDED SPARES (VRS)
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72368-01
NR PCM Watertight Doors)(R/ASR)

1304/0

N/A

AGOR27

AO055

TM Report - COMMERCIAL TECHNICAL MANUALS AND
SUPPLEMENTAL DATA ( #522 DI-055 (TM) for 664 Miller
CST 280 Portable Welder)(R/ASR)

1045/0

N/A

AGOR27

AO055

TM Report - COMMERCIAL TECHNICAL MANUALS AND
SUPPLEMENTAL DATA ( #524 DI-055 (TM) for 624a
PCM Watertight Doors)(R/ASR)

1047/0

N/A

AGOR27

A024

STD Report - REGULATORY BODY CORRESPONDENCE
( GPA/ABS - Ventilation Closures continued)(R/ASR)

145/1

N/A

AGOR27

A024

STD Report - REGULATORY BODY CORRESPONDENCE
( DCI/USCG: Decidamp Tile & Barium Loaded
Sulfate) (R/ASR)

151/0

N/A




Sally Ride Stern Frame



Armstrong Laundry

Armstrong Library



Armstrong 2-person Stateroom



Armstrong Engine Space



Armstrong Staging Bay
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Armstrong Portable Crane
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